


2013

Waterrijk Boskoop




• Bouwrijp maken •

Fase 1




prognose start 2^e kw 2013
prognose oplevering 2^e kw 2015

Fase 2




prognose start 2^e kw 2013
prognose oplevering 2^e kw 2015

Fase 3



prognose start 4^e kw 2013
prognose oplevering 1^e kw 2016

Fase 4




prognose start n.n.b.
prognose oplevering n.n.b.

Fase 5



prognose start n.n.b.
prognose oplevering n.n.b.

Fase 6



prognose start n.n.b.
prognose oplevering n.n.b.